
Attachment A.   Table 1.  Project Completion Timeline and Events Planning  4/02/02 
 
2002  
  
January         February         March         April          May         June        July         August         September         October         November         December 
 
 
INFORMATION GATHERING PERIOD 
 
 Develop MOA/MOU 
 
 Hydrology Study analysis 
 
 Geomorphology Study analysis                                                data collection                                         analysis   
   
  Feb 25 SE Public Meeting #1 
               SE data collection/analysis  
 
     April 27–30 CEA Workshop, Chico 
 
               Bird Study data collection                                      analysis   
 
 Riparian Trend Study analysis                                 data collection                                                           analysis  
  
             Fish Hab Study data collection / analysis  
 
 Fish Pop Study data collection / analysis 
 
            August: SE Public Meeting #2 
   
 
 
 
 
RESEARCH FINDINGS & PRESENTATIONS PERIOD 
            Research Findings Presentations 
                   
            9/02 Watershed Land Use  
 
              10/02 Socio-Economic 
 

              11/02 Hydrology 
 
                12/02 Geomorphology  

 



2003  
  
January         February         March         April          May         June        July         August         September         October         November         December 
 
 
RESEARCH FINDINGS & PRESENTATIONS PERIOD 
 
 
Research Findings Presentations  
 
1/03 Riparian Trend Analysis 
 
1/03 Fish Populations Study 
 
        2/03 Fish Habitat Study 
 
        2/03 Bird Study 
 
 
 
 
FINAL PROJECT PERIOD 
                  
 Development of Recommendations 
 
            Educational Workshops                       
 

                                                                                                                                August 21: Recommendations to Governor due 
 
POST TASK FORCE ACTIVITIES 
            Final Corps actions 
            Other agencies actions 
            Monitoring Plan  
            Adaptive Management  
 
 
 
 
 
 


