

Attachment B. Final Phase Timeline

Governor's Upper Yellowstone River Task Force Timeline
2002

Jan	Feb	March	April	May	June	July	Aug	Sept	October	Nov	Dec
INFORMATION GATHERING PERIOD								RESEARCH FINDINGS & PRESENTATION PERIOD			
								9/12/02 Watershed Land Use, NRCS Draft Final Report	10/? /02 Socio-Econ Draft Final Report	11/? /02 Hydrology Draft Final Report	12/? /02 Geomorphology Draft Final Report
								9/19/02 Watershed Land Use NRCS & MSU Presentation	10/?/02 Socio-Econ Presentation	11/?/02 Hydrology Presentation	12/?/02 Geomorphology Presentation
									10/31/02 Socio-Econ Final Report DUE		12/31/02 Hydrology Final Report DUE
											12/31/02 NRCS, Watershed Land Use Final Report DUE

